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RESOLUTION NO. 22-3B-468 AGENDA NO. 11.A.1. 

 

RESOLUTION 

 

ROCK COUNTY BOARD OF SUPERVISORS 

 

Brent Sutherland  
INITIATED BY 

 

3/7/2022  
DATE DRAFTED 

 

Approval for Sheriff’s Office Law Enforcement Services/Jail Renovation Project Funding and 

Amending the Facilities Management 2022 Capital Budget 

 

WHEREAS, the Rock County Master Plan called for Phase I addition to the Sheriff’s Office allowing 

for the replacement of the 1929 Pinehurst Building in 2022; and Phase II renovation and addition to the 

existing Jail to meet the required program needs with no specific year identified; and 

  

WHEREAS, a needs assessment conducted in 2020 identified the need to combine both phases of 

conceptual design; and 

  

WHEREAS, Rock County Sheriff’s Office, Facilities Management, and Venture Architects completed 

the conceptual design for Phase I and Phase II which unified operations for a more efficient building 

design, improving collaboration, safety, and flexibility; and 

  

WHEREAS, on May 27, 2021, Resolution #21-5B-265 passed approving a contract for engineering 

services with Venture Architect in the amount of $6,160,000 which combined phase I and II as one 

project with an estimated cost of $96,600,000 in the conceptual design stage; and 

  

WHEREAS, on July 8, 2021, Resolution #21-7A-279 passed approving contracting with JP Cullen for 

pre-construction and construction manager services; and 

  

WHEREAS Venture Architect, Harwood Engineering, Mead & Hunt Engineering, JP Cullen, Sheriff’s 

Office & Facilities Management has been working through the design development; and 

  

WHEREAS, the design development cost has remained at the original estimate. 

  

NOW, THEREFORE, BE IT RESOLVED by the Rock County Board of Supervisors duly assembled 

this 14th day of April, 2022, approved funding for the Law Enforcement Services /Jail renovation 

project. 

  

BE IT FURTHER RESOLVED, that the Facilities Management 2022 Budget be amended as follows: 

                                                                 BUDGET            INCREASE/                 AMENDED 

ACCOUNT/DESCRIPTION                     3/7/2022            (DECREASE)                BUDGET 

Source of Funds 

18-1835-0000-49100                             0                          $90,440,000                  $90,440,000 

Notes Issued                                                                      $78,440,000                  $78,440,000 

  

18-1835-0000-14500 

Sales Tax                                                                            $12,000,000                  $12,000,000 

Use of Funds: 

18-1835-0000-67200                           $4,391,263              $90,440,000                 $94,831,263 

Capital Improvements 

 

FISCAL NOTE: 

 

This resolution approves using $90,440,000 $78,440,000 in debt issuance to fund this project.  Timing 

of the debt issuance will take into account the length of the project, cash flow needs and market 

conditions. 

 

 

Sherry Oja 

Finance Director 



 

 

 

LEGAL NOTE: 

 

The County Board is authorized to take this action pursuant to §§ 59.01 & 59.51, Wis. Stats.  As an 

amendment to the adopted 2022 County Budget, this Resolution requires a 2/3 vote of the entire 

membership of the County Board pursuant to § 65.90(5)(a), Wis. Stats. 

 

Richard Greenlee 

Corporation Counsel 

 

 

 

ADMINISTRATIVE NOTE: 

 

Recommended. 

 

Josh Smith 

County Administrator  

 

Committee Action 

General Services Committee 

The General Services Committee recommended this resolution for approval by a unanimous voice vote. 

Supervisor Potter was absent. 

 

Finance Committee 

Finance Committee recommended this resolution for approval by a vote of 3-1 in which Supervisors 

Aegerter, Bostwick, and Davis voted “Aye” and Supervisor Mawhinney voted “Nay.” Supervisor Fox 

was absent.  

 



Executive Summary

Approval for Sheriff’s Office Law Enforcement Services/Jail Renovation Project Funding 
and Amending the Facilities Management 2022 capital budget

     

Master Plan Project Phases & Needs Assessment

The Facilities Master Plan priority schedule, previously approved by the County Board, 
divided the Sheriff’s facilities into 2 phases. Phase I covered the replacement of the 1929 
Pinehurst Building which in addition to housing the Huber inmate wing also houses the 
patrol division and administrative functions. Phase II covered the balance of the Sheriff’s 
facility needs, predominantly the corrections areas.

After the completion of the Master Plan, a needs assessment was conducted that revealed 
the need to combine Phase I and Phase II. It was identified that Jail programs were 
functioning within the Pinehurst Building, therefore, a conceptual design was completed 
for both phases. The design team (Sheriff’s Office, Facilities Management, and the 
Architect) unified operations for a more efficient building design improving collaboration, 
safety, and flexibility. An emphasis was placed on providing programming space for 
inmates to reduce recidivism and promote successful reentry into the community. The 
design also brought the Emergency Management Bureau, including the Emergency 
Operations Center, the Community Corrections Bureau, and the Training Bureau into the 
new building from their current satellite locations. The new design is completely unified 
making it essential that Phases I and II be completed as one project. 

Venture Architect Contract Award

Resolution #21-5B-265 approved a contract with Venture Architect in the amount of 
$6,160,000 at the May 27,2021 County Board meeting and was based upon  a project that 
is estimated in the conceptual design stage at $96,600,000. 

JP Cullen Pre- construction and Construction Management Services Contract 
Award

Resolution #21-7A-279 approved a contract with JP Cullen to provide pre-construction 
services and construction management services at the July 8,2021 County Board meeting.

Facilities Management 2022 Capital budget Amendment

The Resolution before you are approving the funding for the Law Enforcement Services/ 
Jail renovation project in the amount of $90,440,000 and is amending the Facilities 
Management 2022 capital budget. The project will start in 2022 and be completed in 2024. 

The funds can be allocated as follows: 
2022 $23M
2023 $36M
2024 $37.6M



DESIGN DEVELOPMENT BUDGET FOR
ROCK COUNTY

PINEHURST 
REPLACEMENT
PROJECT

PREPARED BY
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Rock County Pinehurst Replacement
Jail and Law Enforcement Services

Budget Values 
6/30/21

Cullen/Venture 
Budget 12/8/21

Cullen/Venture 
Budget 2/25/22

Jail 33,730,117$            37,373,305$            39,879,509$                 
LES 25,905,097$            28,028,162$            29,412,341$                 
Site 1,867,045$              4,063,624$              3,887,614$                   
MEP Rework at Existing Bldg. 1,232,553$              1,218,000$              450,000$                      
Renovation 3,431,771$              3,089,598$              3,929,607$                   
Security at Existing Bldg. 1,264,936$              1,250,000$              400,000$                      
Demo Pinehurst 672,317$                  709,977$                  706,416$                      
Metal Building 218,581$                  316,759$                  Incl in Const Cost

Subtotal Construction Costs 68,322,417$            76,049,425$            78,665,487$                 

Technology 6,211,127$              6,211,127$              3,858,931$                   
Estimating Contingency 3,388,278$              1,895,497$              1,895,497$                   
Future Inflation 760,494$                  1,887,972$                   

Total Construction Budget 77,921,822$            84,916,543$            86,307,887$                 

AE 6,160,000$              6,160,000$              6,160,000$                   
Utility 102,903$                  102,903$                  102,903$                      
FF&E 1,910,305$              1,910,305$              1,910,305$                   
Special Equipment 497,000$                  497,000$                  497,000$                      
Occupancy Expenses 36,324$                    36,324$                    36,324$                         
Legal 50,000$                    50,000$                    50,000$                         
Builders Risk 1,029,037$              Incl In Const Costs Incl In Const Costs
Construction Contingency 3,504,569$              3,504,569$              3,504,569$                   
Design Contingency 3,504,569$              1,000,000$              -$                               

Subtotal 16,794,707$            13,261,101$            12,261,101$                 

Project Budget 94,716,529$            98,177,644$            98,568,988$                 

Project Funds 96,245,000$            96,600,000$            96,600,000$                 

Budget (Over)/Under 1,528,471$              (1,577,644)$             (1,968,988)$                  

Contingencies Included
Estimating 1,895,497$              2.20%
Construction 3,504,569$              4.06%
Technology 564,468$                  0.65%
Furniture 188,755$                  0.22%

6,153,289$              7.13%
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Detailed Technology, FF&E and Equipment Budgets

Technology
Cullen/Venture 
Budget 12/8/21

Cullen/Venture Budget 
2/25/22

Primary Service (Street to Building) 120,000$                 120,000$                                     
Feeders (Building Dist. To Primary) 75,000$                    Incl In Bldg Cost
Distribution (Internal) 845,196$                 Incl in Bldg Cost
Cable TV Hook Up 43,000$                    43,000$                                       
Racking System - Telecom and Data 35,000$                    35,000$                                       
Video Arraignment - Visitation 50,000$                    50,000$                                       
Telephone Devices 181,500$                 181,500$                                     
T1/Microwave/LAN/WAN 500,000$                 Incl in Bldg Cost
Fiber Optics Allowance 500,000$                 Incl in Rock IT Project
Radio Interoperability 439,783$                 439,783$                                     
Radio Equipment 300,000$                 300,000$                                     
Radio Tower Relocation Not Included Not Included
Radio Transmitter 100,000$                 100,000$                                     
CCTV (Points) 976,500$                 Incl in Access Control
Video Recording 90,000$                    Incl in Access Control
Access Control (Points) 1,390,500$              2,025,000$                                  
Technology Contingency 564,648$                 564,648$                                     

Subtotal Technology 6,211,127$              3,858,931$                                  

Special Equipment
Cullen/Venture 
Budget 12/8/21

Cullen/Venture Budget 
2/25/22

Fume Hood 25,000$                    25,000$                                       
Evidence Drying Cabinet 20,000$                    20,000$                                       
Other Forensic 15,000$                    15,000$                                       
AV Equipment 324,000$                 324,000$                                     
MILO Firing Simulator 50,000$                    50,000$                                       
Exercise Equipment 58,000$                    58,000$                                       
Building Maintenance Equipment 5,000$                      5,000$                                          

Subtotal Special Equipment 497,000$                 497,000$                                     

FF&E
Cullen/Venture 
Budget 12/8/21

Cullen/Venture Budget 
2/25/22

New Furniture 1,621,050$              1,621,050$                                  
Blinds 48,000$                    48,000$                                       
Tack and Markerboards 32,500$                    32,500$                                       
Projection Screens 20,000$                    20,000$                                       
FF&E Contingency 188,755$                 188,755$                                     

Subtotal FF&E 1,910,305$              1,910,305$                                  
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SCOPE OF WORK 
PINEHURST REPLACEMENT 

ROCK COUNTY JAIL ADDITIONS, LES ADDITIONS, & RENOVATIONS – 
JANESVILLE, WI 
02.25.22 

JP Cullen has developed a Design Development Budget to complete the building additions and 
renovations for the Rock County Jail complex in Janesville, Wisconsin.  The cost estimate was developed 
using drawings provided by Venture Architects dated January 31, 2022 and the Navisworks model 
provided September 29, 2021 along with a Material Schedule dated October 29, 2021. 

Cost for construction is based on construction starting in June of 2022 per the schedule included with 
the budget.  Should the project start later than this anticipated date costs should be adjusted for 
inflation.   

 
 
SUMMARY 
The overall budget consists of Jail Additions at a total of about 94,800 square feet (sqft) and a Law 
Enforcement Services (LES) Addition of about 99,980 sqft.  

The Jail Additions are comprised of: 

 16,500 sqft kitchen addition to the south 
 9,600 sqft jail office addition to the north 
 63,510 sqft two story jail addition to the east 
 5,190 sqft multiple level indoor recreation addition between the existing jail towers to the 

north.   
 There is also an outdoor recreation area adjacent to new cellblock in amount of 5,160 sqft that 

is not included in overall sqft listed above. This area may be moved and reduced depending on 
outcome of roof snow loading analysis. 

The budget also includes: 

 Interior demolition and remodeling of approximately 16,000 sqft at the existing building 
 Demolition of the Pinehurst building after the additions are complete 
 An approximately 2,000 sqft addition to the garage building at the site constructed as a Pre-

engineered metal building. 
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SITEWORK FOR ENTIRE PROJECT 
 

Sitework layout is based on Venture/ Harwood Engineering Consultants Civil and Landscaping drawings 

dated 1/31/22. 

 
• Temporary lay down areas and parking area for Owner during construction sized at 4,722 sqyd 

has been included in the budget. 
• Cut & fill site for proposed parking lot and adjacent paved areas. 
• Site utilities as indicated on drawings 
• Landscaping based on Landscaping drawings issued with DD drawings. Walking path is included 

as gravel. 
• Stone base for new hardscapes including sidewalks, curb, & asphalt 
• Site Hardscape including approximately  3,100 lnft of curb/gutter, 12, 838  sqft of sidewalks, and 

2,923 sqft of concrete paving 
• Heavy and standard duty asphalt as indicated on drawings 
• An allowance of $178,800 has been included in the budget for potential over excavation at the 

buildings and at the site hardscape. 
• An allowance has also been included at $150,000 to relocate existing utilities for the additions. 
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JAIL ADDITIONS 
 

DIVISION 1 – GENERAL REQUIREMENTS 

• Full Time Supervision 
• Full Time Project Management 
• Full Time Project Engineer 
• Site Safety Measures 
• Permit Costs 
• Builder’s Risk Insurance 
• Final Construction Cleaning 
• Office Trailer with Support Supplies 
• Construction Testing 

 
DIVISION 2– SITEWORK  

• Site clearing & demolition as required for the new additions. 
• Excavation & backfill for building foundations 

 
DIVISION 2– DEMOLITION 

• Demolition of the following: Removal of existing walls, doors and frames, misc. accessories, 
removal per the provided drawings. 

• Temporary partitions as required at each construction phase.   
 

DIVISION 3 – CONCRETE  
 Cast in place concrete 

o Continuous footings per strip footing schedule on Sheet S9.1. 
 Included interior footings for all bearing masonry as shown on drawings. 

o Interior column footings as scheduled.   
o Includes excavation for footings, backfill with existing materials, forming, pouring, and 

rebar.  
o Foundation walls 14” wide at the perimeter.  Top of wall elevations are not yet shown, 

assumed 4’ tall. Reinforcing per detail 7/S5S.0. Included excavation for wall and backfill 
with purchased material, forming, pouring, and rebar.  

o Slab on Grade assumed 6” thick or 4” thick per drawings, 4000psi concrete with welded 
wire mesh reinforcing as scheduled. Welded wire mesh will sit on a chair to keep it in 
the center of the slab.  

 Includes re-entrant corner rebar as shown.   
 Includes 6” base course under slab, fine grading, finishing, pouring, forming, 

isolation joints, and pumping.   
 Also includes 15 mil vapor barrier and allocation for expansion joints, caulking 

joints, and saw cutting.   
 Thickened slab at all non-bearing interior CMU walls per 13/S5.0. 
 At areas shown as a polished concrete finished floor, on A10.01, A10.11 and 

A10.12, an integrally colored concrete mix is included at $70/CY.  
 Assumed slab recesses at coolers and showers.  

o Concrete stoops at all exterior doors per 24/S5.0. 
o Topping at precast plank with welded wire mesh as scheduled.  
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 At areas shown as a polished concrete finished floor, on A10.01, A10.11 and 
A10.12, an integrally colored concrete mix is included at $50/CY. Extra forming 
and finishing time accounted for due to smaller pours.  

o Assumed concrete foundation walls at raised Officers station 1465A. Assumed Slab on 
grade over EPS insulation.  

o Included dowels into existing concrete as shown.  
o Cast in place concrete beds at each cell, 6” high, with EPS insulation, 3” x 2” x1/4” 

continuous steel angle with 3’-8” x 6” headed stud, bolted to SOG and cast into bed. 
Epoxy welded wire mesh reinforcing.  

• Structural Precast Concrete 
o Precast column and inverted T beams as shown.  
o Precast hollow core plank as shown on S2.12and S2.22. Assumed 4 wide plank. All 

connection details per S5.30. 
 

DIVISION 4 – MASONRY 
• New bond beams and toothing at new openings where new building meets existing.  
• CMU back-up system 

o 8” block backup grouted solid with #4 rebar in every cell at maximum security walls 
o Modular brick veneer with brick material at $0.73/unit 

• CMU interior partitions – all walls assumed to be masonry in the jail and office addition full 
height 

o Every core grouted solid at medium and minimum security walls with #4 rebar at 24” 
vertically. 

• Precast hollow core plank, precast beams and columns as indicated on structural drawings. 
 
DIVISION 5- STEEL  

 Joist & metal deck for the roof structure at all areas of roof as indicated on structural drawings. 
 Metal Stairs from first floor to the mezzanine level 
 Railings at the edge of the mezzanine level 

 
DIVISION 6 – CARPENTRY 

• Wood blocking as required for cabinet mounting, specialties, windows, and doors 
• Wood blocking as required for roofing.  
• Solid Surface windowsills 
• Plastic laminate base & wall cabinets  
• Solid surface countertops 
• Plastic laminate reception desk with solid surface transaction top 

 
DIVISION 7 – THERMAL AND MOISTURE PROTECTION 

• Roofing  
o Patching included where new building ties into existing building. 
o EPDM 60 mil fully adhered roof 
o Tapered insulation 
o Sheetmetal copings 
o Trim and flashings 

• 3” Icynene spray foam insulation included with the masonry and metal panel cavity wall system.  
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• Joint sealants  
• Based Metal Panels on $48/sqft furnish and installed including z-furring behind panels to mount 

on. Based on equivalent product to MUZA MZ-2000.  
 
DIVISION 8 – DOORS AND WINDOWS  

• Hollow metal & wood doors throughout the office addition or at non-detention locations  
• Overhead door at receiving near the kitchen. 
• Maximum, medium, & minimum – detention hollow metal frames, doors, hardware, and glazing 

per the security plans provided. 
• Detention hollow metal borrowed light framing and glazing per the security plans provided.  
• Storefront included at building entrance and at the high roof per the rendering and exterior 

elevations. Based on standard Kawneer type system. 
• Standard HM borrowed lite framing, storefront framing, and glazing at all other locations not 

covered on the security plans. 
 
DIVISION 9 – FINISHES  

• Ceilings were included based on the drawings provided. If noted the Budget includes values for 
systems listed as furnished and installed values based on Venture material schedule dated 
10/29/21. 

o ACT1 @ $4.00/sqft (based on equivalent products to Armstrong) 
o ACT2 @ $13.32/sqft  
o Metal ceiling MCT/MCT1 @ $29.46/sqft 
o Metal Ceiling MCT2 @ $34.46/sqft 
o Metal Linear Ceiling MP @ $41.35/sqft 

• Acoustical wall panels included as follows:  
o AP3 (This was assumed at the jail day room shown in the renderings provided) @ 

$59.92/sqft 
• Flooring featuring the following based on the colored finish drawings provided with the DD 

plans. The Budget includes values for systems listed as furnished and installed values.  These are 
based on the products listed in the material schedule unless noted otherwise.   

o Porcelain Tile Floors @ $20.50/sqft 
 Porcelain Tile on the walls in the bathrooms that called for floor tile @ 

$20.50/sqft. 
o Backsplash Tile per renderings at the break areas @ $25.00/sqft 
o Sheet Vinyl Flooring @ $7.40/sqft 
o Walk off Carpet Tile @ $8.65/sqft 
o Carpet Tile @ $4.78/sqft 
o Epoxy Quartz Floor @ $12.00/sqft (This is based on a Sherwin Williams product 

comparable to the Dex-O-Tex listed on the material schedule) 
o Urethane Cement with epoxy topping @ $15.00/sqft (This is based on a Sherwin 

Williams product comparable to the Dex-O-Tex listed on the material schedule) 
o Polished concrete @ $4.00/sqft 
o 4” vinyl base 

• Painting at all walls, HM doors & frames, drywall ceiling & exposed ceilings 
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DIVISION 10 – SPECIALTIES 

• Louvers and vents as shown on the elevations at Building-H, and we included 2 similar sized 
ones at mechanical room on 2nd floor of the Jail. 

• FRP wall protections at Kitchen and at the mop basin locations.  
• Interior signage  
• Metal standard uniform lockers were figured for the Staff Locker Room & the Locker Rooms 

1315 & 1545 and 1553. 
• (1) FE & Cabinet every 3000sqft 
• Mop racks at the janitor rooms, (1) was figured at each mop sink shown on the drawings.   
• As pictured in the drawings, the bathrooms include:  

o Framed mirrors 
o Toilet paper holders 
o Grab bars 
o Wall mount soap dispensers 
o Electric hand dryers 
o Paper towel dispensers 
o Sanitary napkin vendors & disposals (Woman’s only).  These were not shown, but still 

assumed they would be needed.  
o Robe hooks were assumed (1) at all showers, (1) at each single use restroom, and (1) at 

each bathroom stall.  
• Showers include:  

o Grab bars  
o Folding shower seats 
o Shower rods & curtains 

• (2) Flag poles included on site. 
 
DIVISION 11 – EQUIPMENT 

• Laundry equipment is based on laundry schedule in drawings 
• Residential refrigerator, microwave, and oven/range figured at the breakroom in building G. 
• Food Service equipment figured at the kitchen, with two walk-in coolers & dry storage and is 

based on the kitchen schedule provided. 
• Metal casework at the following locations:  

o Dayroom (1329): powdered coated steel base & wall cabinets with a stainless-steel 
countertop. 

o Female Recap (1381): two rows of powdered coated steel base cabinets with a tablet 
charging system and stainless-steel countertops. 

o Male Recap (1437): two rows of powdered coated steel base cabinets with a tablet 
charging system and stainless-steel countertops. 

o Video (1334, 1335, 1336, & 1337): wall mounted stainless-steel shelves. 
• Detention equipment:  

o Detention hollow metal doors, frames, hardware, borrowed lights & glazing mentioned 
in Division 8.  

o Detention area common area restrooms: grab bars, toilet paper holder, mirror. 
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o Minimum Security Cells: toilet/sink combo, mirror, mattress, storage box, desk, stool. 
o Maximum Security Cells: toilet/sink combo, mattress, storage box. 
o ADA cells to have similar code compliant equipment including grab bars. 
o Inmate Showers: security door, stainless steel mirror, stainless-steel shelf with (4) 

hooks, “L” shaped grab bar, and ADA foldable shower seat. 
o Male Recap (1437) & Female Recap (1381): bolt down tables w/ stainless-steel top & 

painted base with (4) attached stools and bolt down single stools. 
o Dayrooms (1465, 1490, 1497, 1506, & 1516): bolt down tables w/ stainless-steel top & 

painted base with (4) attached stools. 
o Dayroom (1329): bolt down tables w/ stainless-steel top & painted base with (4) 

attached stools. 
o Inmate (1340): bolt down stainless-steel benches. 
o HVAC bar inserts.  
o Metal security grates at the bottom row of windows in the east wall of Female Recap 

(1381), skylights over the maximum-security cells, and openings in Indoor/Outdoor 
Recreation (1613).  

• Loading dock leveler, with (2) rubber bumpers and an exterior dock seal.   
 
DIVISION 14 – ELEVATORS 

 A pre-engineered machine room hydraulic elevator is included with 2 stops at the recreation 
area addition 

 

DIVISION 15 – MECHANICAL 
 HVAC 

The HVAC is based on the Basis of Design prepared by Venture and consultants dated December 
7, 2021 and the DD plan set dated January 31, 2022. We have included $375,000 in the HVAC 
costs for controls associated with the Jail.  The costs of any shared mechanical systems between 
the Jail and LES have been prorated between the costs for each portion. 

 Plumbing 
The Plumbing is based on the Basis of Design prepared by Venture and consultants dated August 
31, 2021 and DD plan Set dated January 31, 2022. It also includes the costs for the detention 
sink/toilet combination unit. 

 Fire Sprinkler 
The Fire Protection is based on the Basis of Design prepared by Venture and consultants dated 
August 31, 2021 and the DD plan set dated January 31, 2022.  It assumes a pre-action system at 
the jail housing and office support areas, all other areas assumed to be a wet sprinkler system. 

 
DIVISION 15 – ELECTRICAL 

The Electrical is based on the Basis of Design prepared by Venture and consultants dated August 
31, 2021 and the DD plan set dated January 31, 2022. Key inclusions for the overall project 
include: 

 New 3000Amp 480Y/277V 3 phase 4 wire switchgear lineup. 
 New 2000Amp 480Y 277V 3 phase 4 wire new service for the jail addition. 
 Surge protection on switchboards. 
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 New diesel generator to service the existing facility, new jail, and LES addition. 
 New bypass isolation transfer switches. 
 45KVA UPS and distribution panelboard. 
 New jail and LES fire alarm to be integrated into the existing systems. 
 LED lighting 
 Furnishing the following low voltage systems cabling and pathways for Access Control 

and Intercom. 
 Furnishing the following low voltage systems including cabling, and equipment: Clock, 

Fire alarm, Sound/Paging, Voice/Data. 
 Rough in and cabling only for low voltage CCTV system. 
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LES ADDITION 
 
DIVISION 1 – GENERAL REQUIREMENTS 

• Full Time Supervision 
• Full Time Project Management 
• Full Time Project Engineer 
• Site Safety Measures 
• Permit Costs 
• Builder’s Risk Insurance 
• Final Construction Cleaning 
• Office Trailer with Support Supplies 
• Construction Testing 

 
DIVISION 2– BUILDING EXCAVATION/SITEWORK  

• Site clearing & demolition as required for the new additions. 
• Excavation & backfill for building foundations 

 
DIVISION 3 – CONCRETE  

 Cast in place concrete 
o Continuous footings per strip footing schedule on Sheet S9.1. 

 Included interior footings for all bearing masonry as shown on drawings. 
o Interior column footings as scheduled.   
o Includes excavation for footings, backfill with existing materials, forming, pouring, and 

rebar.  
o Foundation walls 16” wide x 4’ tall at the perimeter.  Reinforcing per detail 7/S5.0. 

Included excavation for wall and backfill with purchased material, forming, pouring, and 
rebar.  

o Slab on Grade assumed 6” thick or 4” thick per drawings, 4000psi concrete with welded 
wire mesh reinforcing as scheduled. Welded wire mesh will sit on a chair to keep it in 
the center of the slab.  

 Includes reentrant corner rebar as shown.   
 Includes 6” base course under slab, fine grading, finishing, pouring, forming, 

isolation joints, and pumping.   
 Also includes 15 mil vapor barrier and allocation for expansion joints, caulking 

joints, and saw cutting.   
 Thickened slab at all non-bearing interior CMU walls per 13/S5.0. 
 At areas shown as a polished concrete finished floor, on A10.01, A10.11 and 

A10.12, an integrally colored concrete mix is included at $70/CY. Extra forming 
and finishing time accounted for due to smaller pours.  

 Assumed slab recesses at coolers and showers.  
o Concrete stoops at all exterior doors per 24/S5.0. 

 
DIVISION 4– DEMOLITION 

• Demolition of the following: Removal of existing walls, doors and frames, misc. accessories, 
removal per the provided drawings. 

• Temporary partitions at each construction phase.   
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DIVISION 4 – MASONRY 
Masonry partitions are provided as indicated on the September 29, 2021 floor plans. Assume all walls 
are full height.  

 CMU back-up system at fleet garage and where indicated at office portion of building 
o 8” CMU block back-Up 
o Modular brick veneer at a material cost of $0.73/unit 

 Masonry Brick System (on stud back up) where indicated at office portion of building 
o Modular brick veneer at a material cost of $0.75/unit 

 CMU Interior Partitions 
o Full Height for both bearing and non-bearing 

 Brick facing at interior of lobby entrance assumed to match exterior brick 
 
DIVISION 5- STEEL  

 Joist & metal deck for the roof structure at all areas of roof as indicated on structural drawings. 
 

DIVISION 6 – CARPENTRY 
 Wood blocking as required to support cabinet mounting, specialties, and windows and doors. 
 Standard plastic laminate cabinetry 
 Solid Surface at all countertops 
 Solid Surface sills at windows 
 Wall and base cabinets located in break areas, conference rooms, bathrooms, and specialty 

storage areas 
 Closet shelving 
 Stainless counter tops in CLEANING, LAB, NARCOTICS, STAGING rooms 

 
DIVISION 7 – THERMAL AND MOISTURE PROTECTION 

 3” Spray applied Icynene insulation at exterior walls 
 Exterior metal panel on stud back up. Based Metal Panels on $48/sqft furnish and installed 

including z-furring behind panels to mount on. Panels based on equivalent product to MUZA 
MZ-2000. Does not include metal panel at RTU’s. 

 Roofing 
o EPDM 60 mil fully adhered roof 
o Tapered insulation 
o Sheetmetal copings 
o Trim and flashings 

 Expansion Joints covers at building tie-ins 
 Joint sealants as required 

 
DIVISION 8 – DOORS AND WINDOWS  

 Standard Hollow metal frames throughout 
 Standard Hollow metal doors at storage rooms, IT rooms, etc. 
 Solid wood doors at majority of building including offices, training rooms, etc. 
 Door hardware 

o Vestibule Hardware 
o Exterior Door Hardware 
o Office Door Hardware 
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o Common Room Hardware 
o Controlled Access Hardware 

 Aluminum windows, storefronts and curtainwall at vestibule where wall extends past 15 ft. 
Based on standard depth Kawneer type systems. 

 Sectional overhead doors in garage as indicated  
 Mirrors at fitness center in quantity of 1,000 sqft 
 Detention hollow metal doors, frames, hardware at the two doors from Fleet (1254) into the LES 

addition.  
 
DIVISION 9 – FINISHES  

 Drywall Partitions 
o Interior partitions are 3-5/8” studs with 5/8” gypsum board and insulation 

 Assumed full height to bottom of roof deck 
o 5/8” gypsum board ceilings 
o 5/8” gypsum board on 3-5/8” metal stud framed soffits 

 Exterior Stud Backup System 
o Exterior Studs 16 ga. 
o Batt insulation 
o Sheathing 

 Ceilings were included based on the drawings provided. If noted the Budget includes values for 
systems listed as furnished and installed values based on Venture Material Schedule dated 
10/29/21. 

o ACT @ @ $4.00/sqft (based on equivalent product to Armstrong) 
o Metal ceiling MCT/MCT1 @ $29.46/sqft 
o Metal Linear Ceiling MP @ $41.35/sqft 

 Acoustical wall panels included as follows:  
o AP1 (Cloud Light Fixtures – shown in the renderings and listed on the material schedule) 

 Allowance of $32,000 each.  (2) figured in budget 
o AP2 (This was assumed the decorative wall covering at the department entrances) 

 Allowance of $25,000 combined figured in budget  
 Flooring featuring the following based on the colored drawings provided with the DD plans. The 

Budget includes values for systems listed as furnished and installed values.  These are based on 
the products listed in the material schedule unless noted otherwise.   

o Porcelain Tile Floors @ $20.50/sqft 
 Porcelain Tile on the walls in the bathrooms that called for floor tile @ 

$20.50/sqft. 
o Backsplash Tile per renderings at the break areas @ $25.00/sqft 
o Sheet Vinyl Flooring @ $7.40/sqft 
o Walk off Carpet Tile @ $8.65/sqft 
o Carpet Tile @ $4.78/sqft 
o Epoxy Quartz Floor @ $12.00/sqft (This is based on a Sherwin Williams product 

comparable to the Dex-O-Tex listed on the material schedule) 
o Urethane Cement with epoxy topping @ $15/sqft (This is based on a Sherwin Williams 

product comparable to the Dex-O-Tex listed on the material schedule) 
o Polished concrete @ $4.00/sqft 
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o 4” vinyl base 
o Recycled Rubber floor at the fitness @ $10.93/sqft 

 Painting at all walls, HM doors & frames, drywall ceiling & exposed ceilings 
 Gold Medal Safety Padding in MILO/DAAT room at floors and walls 

 
DIVISION 10 – SPECIALTIES 

 FRP wall protections at mop basin locations.  
 Hygienic Wallcovering (impact resistant) wainscot at the corridors as per the renderings at a 

height of 3’ AFF. 
 Access flooring in the Surveillance Technology room. 
 Interior signage w/ cast aluminum letters at the department entrances.   
 Dedication Plaque 
 Personal duty lockers per plans and assumed to be Spacesaver type 
 (8) pass-through evidence lockers – Spacesaver 
 (6) wall mounted gun lockers – Spacesaver 
 (1) FE & Cabinet every 3000sqft 
 (1) mailbox casework style unit as shown in the plans.   
 Mop racks at the janitor rooms, (1) was figured at each mop sink shown on the drawings.   
 As pictured in the drawings, the bathrooms include:  

o Framed mirrors 
o Toilet paper holders 
o Grab bars 
o Wall mount soap dispensers 
o Electric hand dryers 
o Paper towel dispensers 
o Sanitary napkin vendors & disposals (Woman’s only).  These were not shown, but still 

assumed they would be needed.  
o Robe hooks were assumed (1) at all showers, (1) at each single use restroom, and (1) at 

each bathroom stall.  
 Showers include:  

o Grab bars  
o Folding shower seats 
o Shower rods & curtains 

 Operable Partitions as shown on the plans – based Modernfold. 
 Chain-link partitions as shown on the plans in 1258 – Vehicle Evidence. 
 Appliances at Break and Kitchen/Kitchenette as shown 

 
DIVISION 11 – EQUIPMENT 

 (1) Challenger 12K lb. two post lift figured for 1258 – Vehicle Evidence. 
 Lab light/ceiling support in LAB 1229 included. 
 No vehicle wash equipment is included 

 
DIVISION 15 – MECHANICAL 
 HVAC 
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The HVAC is based on the Basis of Design prepared by Venture and consultants dated December 
7, 2021 and the DD plan set dated January 31, 2022. We have included $310,000 in the HVAC 
costs for control associated with the LES.  The costs of any shared mechanical systems between 
the Jail and LES have been prorated between the costs for each portion. 

 Plumbing 
The Plumbing is based on the Basis of Design prepared by Venture and consultants dated August 
31, 2021 and DD plan Set dated January 31, 2022.  

 Fire Sprinkler 
The Fire Protection is based on the Basis of Design prepared by Venture and consultants dated 
August 31, 2021 and the DD plan set dated January 31, 2022. It assumes the LES will be a wet 
sprinkler system, except for a dry pipe fire system at Fleet (1254). 

 
DIVISION 15 – ELECTRICAL 

The Electrical is based on the Basis of Design prepared by Venture and consultants dated August 
31, 2021 and the DD plan set dated January 31, 2022. Key inclusions for the overall project 
include: 

 New 3000Amp 480Y/277V 3 phase 4 wire switchgear lineup. 
 New 2000Amp 480Y 277V 3 phase 4 wire new service for the jail addition. 
 Surge protection on switchboards. 
 New diesel generator to service the existing facility, new jail, and LES addition. 
 New bypass isolation transfer switches. 
 45KVA UPS and distribution panelboard. 
 New jail and LES fire alarm to be integrated into the existing systems. 
 LED lighting 
 Furnishing the following low voltage systems cabling and pathways for Access Control 

and Intercom. 
 Furnishing the following low voltage systems including cabling, and equipment: Clock, 

Fire alarm, Sound/Paging, Voice/Data. 
 Rough in and cabling only for low voltage CCTV system. 
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RENOVATION  
 

Overall, it includes about 16,000 sqft of space. All spaces include new flooring, ceilings, and paint to 

match surrounding areas unless noted otherwise. All are based on Floorplans dated January 31, 2022. It 

includes the following areas: 

EXISTING JAIL ENTRY TO INTERVIEW AREA 
• Converts existing jail entry into maintenance storage, and attorney/interview area. 
• All walls to be CMU fully grouted 
• Detention hollow metal doors, frames, hardware, borrowed lights & glazing.  
• Wall mounted stainless-steel shelves. 

 
EXISITNG JAIL ABCD CELLS TO SHOWERS 

• Includes work to convert (9) existing cells into individual shower rooms.  Includes security 
shower doors, grab bars, folding seats, stainless-steel mirrors, and stainless-steel shelf with (4) 
hooks. 

• Detention hollow metal doors, frames, and hardware at Storage Rooms.  
• New detention grade shower 
• HVAC exhaust as required 

 
EXISTING KITCHEN TO MULTI-PURPOSE  

 Converts existing kitchen into new multi-purpose space. 
 Includes a folding panel partition and new steel structure for support. 
 Provides new detention doors, frames, hardware, and glazing as required along with CMU 

partitions at door entries and infill of existing door openings as required. 
 Includes new toilet rooms as indicated.  

 
NEW OFFICER STATION AT MED UNIT 

• Provides new officer station at Med Unit. Also converts room to a conference room. 
• Standard and detention grade hollow metal doors, frames, hardware, and glazing.  Includes 

detention hollow metal borrowed lights & glazing at (2) patient watch and (1) suicide watch 
rooms. All other rooms to remain as is. 

• New casework/desk provided at officer’s station. 
• New finishes limited only to areas in this suite where work takes place.  

 
BRIEFING ROOM/RADIO EQUIPMENT AREA 

•  Adds new radio equipment room to existing briefing room space and infills openings at laundry 
space.  

• New finishes only at space where work being performed. 
 
EXISITNG GARAGE/DOCK AREA 

 Includes infilling (2) bays of the existing garage/dock area to convert space into room for new 
generator and electrical room. 

 All walls to be full height CMU. 
 Includes infilling exterior overhead door openings with masonry cavity wall. 
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 Detention hollow metal doors, frames, hardware, borrowed lights & glazing. 
 
EXISTING BOOKING AREA 

 Only includes new flooring, ceilings, and painting as required to patch in for new doors or new 
spaces created. 

 Includes work to add (1) single stall toilet room to booking area. 
 Includes “opening” up room for scanner. 
 Detention hollow metal doors, frames, and hardware. 

 
 
 
SECURITY AND MEP REWORK 

• An allowance of $450,000 has been included for potential tie-ins of the existing MEP system into 
the new system and installation of new isolation valves. Quantity, size and locations of valves 
yet to be determined.  We are not replacing the existing AHU’s at the existing building. 

• An allowance of $400,000 has been included for potential tie-ins of the existing security system 
to the new system as required. 
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ALLOWANCES 
 Existing Utility Relocate - $150,000 
 Over-Excavation – $178,880  
 Abatement at Pinehurst - $200,000 
 Refinish Existing Windows - $40,000 
 Upgrade Existing Security System - $400,000 
 MEP Rework at Existing - $450,000 

 

Page 21



 

  

3 
ESTIMATE DETAIL 

Page 22



Page 23



Page 24



Page 25



Page 26



Page 27



Page 28



Page 29



Page 30



Page 31



Page 32



Page 33



Page 34



Page 35



Page 36



Page 37



Page 38



Page 39



Page 40



Page 41



Page 42



Page 43



Page 44



Page 45



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

5 4 
PROJECT SCHEDULE 
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Activity Name Remaining
Duration

Start Finish

Design 634 15-Mar-22 06-Sep-24

Design and Engineering 89 15-Mar-22 19-Jul-22

BP#1 Joist & Structure Drawings 0 15-Mar-22*

BP#1 Joist & Structure Bid Day 0 04-Apr-22

BP#2 Detention Door Drawings 0 29-Apr-22*

BP#2 Detention Door Bid Day 0 19-May-22

BP#3 LES-Jail CDs 0 31-May-22*

BP#3 LES-Jail Bid Day 0 27-Jun-22

Purchasing/Award 15 28-Jun-22 19-Jul-22

Resources 621 01-Apr-22 06-Sep-24

Milestones 631 21-Mar-22 09-Sep-24

Milestones 631 21-Mar-22 09-Sep-24
Mobilize Fencing & Trailers 5 21-Mar-22* 25-Mar-22

Jail Start 0 10-May-22

LES Start 5 07-Jul-22 13-Jul-22

Jail Move In 20 08-Feb-24 06-Mar-24

LES Move In 20 29-Feb-24 27-Mar-24

Project Completion 0 09-Sep-24

Site Start Up 30 26-Apr-22 07-Jun-22

Sitework 30 26-Apr-22 07-Jun-22

Relocate Utilities 30 26-Apr-22 07-Jun-22

Gravel Site -Roads Parking 15 26-Apr-22 16-May-22

Mobilization 10 26-Apr-22 09-May-22

Jail 445 10-May-22 07-Feb-24

Structure 195 10-May-22 14-Feb-23

Excavation 20 10-May-22 07-Jun-22

Foundation 60 24-May-22 17-Aug-22

Underground Utilities 40 29-Jun-22 24-Aug-22

Slab on Grade 35 21-Jul-22 08-Sep-22

CMU Load Bearing Walls 100 25-Aug-22 17-Jan-23

Precast 2nd Flr 15 14-Oct-22 03-Nov-22

CMU Non-Load Bearing Walls 60 04-Nov-22 31-Jan-23

Precast Roof 10 19-Dec-22 03-Jan-23

Roof Joist & Deck 20 18-Jan-23 14-Feb-23

Envelope 100 18-Jan-23 07-Jun-23

Brick 80 18-Jan-23 09-May-23

Roofing 30 15-Feb-23 28-Mar-23

Windows 20 10-May-23 07-Jun-23

Lights - Bldg Mounted 15 10-May-23 31-May-23

Cameras - Bldg Mounted 15 10-May-23 31-May-23

Exterior Doors 5 10-May-23 16-May-23

Finishes 320 04-Nov-22 07-Feb-24

In Wall Rough Ins 75 04-Nov-22 21-Feb-23

Ductwork 50 15-Feb-23 25-Apr-23

Hydronic Piping 50 15-Feb-23 25-Apr-23

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
2022 2023 2024

19-Jul-22, Design and Engineering

BP#1 Joist & Structure Drawings

BP#1 Joist & Structure Bid Day

BP#2 Detention Door Drawings

BP#2 Detention Door Bid Day

BP#3 LES-Jail CDs

BP#3 LES-Jail Bid Day

Purchasing/Award

Mobilize Fencing & Trailers

LES Start

Jail Move In

LES Move In

07-Jun-22, Site Start Up

07-Jun-22, Sitework

Relocate Utilities

Gravel Site -Roads Parking

Mobilization

07-Feb-24, Jail

14-Feb-23, Structure

Excavation

Foundation

Underground Utilities

Slab on Grade

CMU Load Bearing Walls

Precast 2nd Flr

CMU Non-Load Bearing Walls

Precast Roof

Roof Joist & Deck

07-Jun-23, Envelope
Brick

Roofing

Windows

Lights - Bldg Mounted

Cameras - Bldg Mounted

Exterior Doors

07-Feb-24, Finishes

In Wall Rough Ins

Ductwork

Hydronic Piping

Rock County Jail and Sheriff's Office

Actual Work

Remaining Work

Critical Remaining W...

Milestone

  25-Feb-22
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Activity Name Remaining
Duration

Start Finish

Storm Piping 50 15-Feb-23 25-Apr-23

Sanitary Piping 40 15-Feb-23 11-Apr-23

Electrical 70 15-Feb-23 23-May-23

Security Control Wiring 60 29-Mar-23 21-Jun-23

Support & Kitchen Finishes 80 29-Mar-23 20-Jul-23

Paint 40 29-Mar-23 23-May-23

Water Piping 30 29-Mar-23 09-May-23

HVAC Control Wiring 50 26-Apr-23 06-Jul-23

Detention Build Out 30 24-May-23 06-Jul-23

IT Room Build Out 20 24-May-23 21-Jun-23

Cell Doors 30 08-Jun-23 20-Jul-23

Lights Camera FA 40 22-Jun-23 17-Aug-23

Flooring 20 29-Jun-23 27-Jul-23

HVAC Control Commissioning 30 07-Jul-23 17-Aug-23

Plumbing Commissioning 5 07-Jul-23 13-Jul-23

Security Commissioning 40 18-Aug-23 13-Oct-23

Master Control Commissioning 60 16-Oct-23 10-Jan-24

Punchlist 20 12-Dec-23 10-Jan-24

Jail Inspections 20 11-Jan-24 07-Feb-24

Law Enforcement Services 440 08-Jun-22 28-Feb-24

Structure 170 08-Jun-22 07-Feb-23

Excavation 20 08-Jun-22 06-Jul-22

Foundation 60 18-Aug-22 10-Nov-22

Underground Utilities 40 23-Sep-22 17-Nov-22

Slab on Grade 35 07-Oct-22 25-Nov-22

CMU Walls 40 11-Nov-22 10-Jan-23

Steel 15 12-Dec-22 03-Jan-23

Exterior Stud Walls 30 27-Dec-22 07-Feb-23

Roof Joist & Deck 15 11-Jan-23 31-Jan-23

Envelope 120 01-Feb-23 20-Jul-23

Roofing 30 01-Feb-23 14-Mar-23

Windows 20 08-Feb-23 07-Mar-23

Storefront 5 08-Feb-23 14-Feb-23

Exterior Doors 5 08-Feb-23 14-Feb-23

Brick 80 08-Mar-23 28-Jun-23

Metal Paneling 80 08-Mar-23 28-Jun-23

Lights - Building Mounted 15 29-Jun-23 20-Jul-23

Cameras -Bldg Mounted 15 29-Jun-23 20-Jul-23

Finishes 275 01-Feb-23 28-Feb-24

Wall Top Track & Top Out 10 01-Feb-23 14-Feb-23

Electrical Overhead 50 01-Feb-23 11-Apr-23

Ductwork 30 15-Feb-23 28-Mar-23

Hydronic Piping 30 15-Feb-23 28-Mar-23

Storm Piping 30 15-Feb-23 28-Mar-23

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
2022 2023 2024

Storm Piping

Sanitary Piping

Electrical

Security Control Wiring

Support & Kitchen Finishes

Paint

Water Piping

HVAC Control Wiring

Detention Build Out

IT Room Build Out

Cell Doors

Lights Camera FA

Flooring

HVAC Control Commissioning

Plumbing Commissioning

Security Commissioning

Master Control Commissioning

Punchlist

Jail Inspections

28-Feb-24, Law Enforcement Services

07-Feb-23, Structure

Excavation

Foundation

Underground Utilities

Slab on Grade

CMU Walls

Steel

Exterior Stud Walls

Roof Joist & Deck

20-Jul-23, Envelope

Roofing

Windows

Storefront

Exterior Doors

Brick

Metal Paneling

Lights - Building Mounted

Cameras -Bldg Mounted

28-Feb-24, Finishes

Wall Top Track & Top Out

Electrical Overhead

Ductwork

Hydronic Piping

Storm Piping

Rock County Jail and Sheriff's Office

Actual Work

Remaining Work

Critical Remaining W...

Milestone

  25-Feb-22
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Activity Name Remaining
Duration

Start Finish

Sanitary Piping 40 15-Feb-23 11-Apr-23

Stud Walls 50 15-Mar-23 23-May-23

In Wall Rough Ins 50 22-Mar-23 31-May-23

HVAC Control Wiring 50 29-Mar-23 07-Jun-23

Drywall Taped & Finished 60 05-Apr-23 28-Jun-23

Low Voltage Wiring 40 03-May-23 28-Jun-23

Paint 60 03-May-23 27-Jul-23

IT Room Build Out 20 10-May-23 07-Jun-23

Bathroom Build Out 30 15-Jun-23 27-Jul-23

Ceiling Grid 35 15-Jun-23 03-Aug-23

Wall MEP Fixtures 50 28-Jul-23 06-Oct-23

Ceiling MEP Fixtures 50 04-Aug-23 13-Oct-23

Cabinets 20 04-Aug-23 31-Aug-23

Security Finishes 20 04-Aug-23 31-Aug-23

Doors & Hardware 30 16-Oct-23 27-Nov-23

Locker Rm Build Out 20 16-Oct-23 10-Nov-23

Drop Tile 10 27-Oct-23

Operable Partitions 5 30-Oct-23 03-Nov-23

HVAC Control Commissioning 30 30-Oct-23 11-Dec-23

Flooring 30 06-Nov-23 18-Dec-23

Punchlist 20 19-Dec-23 17-Jan-24

Furniture & Assemble 30 18-Jan-24 28-Feb-24

Demolition Pinehurst 100 04-Apr-24 23-Aug-24

Structure 100 04-Apr-24 23-Aug-24

Demo Pinehurst 80 04-Apr-24 26-Jul-24

Repair Demo Scars 20 29-Jul-24 23-Aug-24

Remodel After Vacate 80 04-Apr-24 26-Jul-24

Structure 80 04-Apr-24 26-Jul-24
Remodel Med-Kitchen-Toilets 80 04-Apr-24 26-Jul-24

Site - End of Project 240 02-Oct-23 09-Sep-24

Sitework 240 02-Oct-23 09-Sep-24

Walks & Paving LES Jail 20 02-Oct-23 27-Oct-23

Landscaping 15 30-Oct-23 17-Nov-23

Walks & Paving Post Demo 10 26-Aug-24 09-Sep-24

No Area 362 25-Feb-22 28-Jul-23

Equipment 5 25-Feb-22 03-Mar-22
Punch List/Closeout 5 25-Feb-22 03-Mar-22
Commissioning 5 25-Feb-22 03-Mar-22

FIRST COMMISSIONING ACTIVITY 5 25-Feb-22 03-Mar-22

Pre-Install Meetings 342 25-Feb-22 29-Jun-23
Operation Plans 362 25-Feb-22 28-Jul-23
Weather Days in Contract 10 25-Feb-22 10-Mar-22
Actual Weather Days Incurred 0 25-Feb-22 25-Feb-22
RFI 001 37 25-Feb-22 18-Apr-22
CB 001 30 25-Feb-22 07-Apr-22
Submittals and Shop Drawings 106 25-Feb-22 26-Jul-22

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
2022 2023 2024

Sanitary Piping

Stud Walls

In Wall Rough Ins

HVAC Control Wiring

Drywall Taped & Finished

Low Voltage Wiring

Paint

IT Room Build Out

Bathroom Build Out

Ceiling Grid

Wall MEP Fixtures

Ceiling MEP Fixtures

Cabinets

Security Finishes

Doors & Hardware

Locker Rm Build Out

Drop Tile

Operable Partitions

HVAC Control Commissioning

Flooring

Punchlist

Furniture & Assemble

Walks & Paving LES Jail

Landscaping

28-Jul-23, No Area 

03-Mar-22, Punch List/Closeout
03-Mar-22, Commissioning

FIRST COMMISSIONING ACTIVITY

29-Jun-23, Pre-Install MeetingsPaint and Vinyl Wall Coverings

28-Jul-23, Operation PlansConcrete Suspended DecksConcrete Placement/FlatworkToilet Partitions/Accessories Doors/Frames/Hardware

10-Mar-22, Weather Days in Contract

25-Feb-22, Actual Weather Days IncurredACTUAL DATE (MM/DD/YYYY) MAKE A NON WORK DAY IN YOUR CALENDAR
18-Apr-22, RFI 001

07-Apr-22, CB 001

26-Jul-22, Submittals and Shop Drawings

Rock County Jail and Sheriff's Office

Actual Work

Remaining Work

Critical Remaining W...

Milestone

  25-Feb-22
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